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Executive Summary

Overview

Stage 4 of the NASAwide Electronic Publishing System is the final phase of its
implementation through the prototyping and gradual integration of each NASA center's electronic
printing systems, desktop publishing systems, and technical report servers to be able to provide to
NASA's engineers, researchers, scientists, and external users the widest practicable and appropriate
dissemination of information concerning its activities
and the result thereof to their work stations. The
inclusion of NASA Headquarters as a node
essentially completes a totally distributed set of
report servers for formal and nonformal publications
as identified by Figure 11. Currently, no standard
software package (single) exists across all NASA
centers for either word processing or graphics, and
manually pasting figures into documents is still
prevalent. In addition to differences in software
utilization, no standard platform across all NASA
centers exists for producing the documents.
Common sense dictates that it is neither appropriate
nor cost-effective to define a standard set of
software and compel all NASA's engineers,
researchers, and scientists to conform. Rather, a
common output format, such as Adobe PostScript,
will be sought from among the set of software; the ........
electronic document distribution system would only .....
need to handle the single common output format. ,, _o_,.

The report is presented by an introduction,
seven chapters, and six appendices; the Introduction
describes the purpose, conceptual framework,
functional description, and technical report server Figure 1. NASAwide Technical Report
(TRS) of the Scientific and Technical Information Servers.
(STI) Electronic Document Distribution (EDD)
project. Chapter 1 documents the results of the prototype STI EDD in actual operation, e.g., the
electronic distribution of the source document to its printed output and the distributed on-line access
to technical reports available at each NASA center. Metrics identifying the number of accesses on
the NASA Technical Report Server (NTRS) and on the NASA Public Affairs Information Server
(NPAIS) from the period July through December 1995 are displayed by Table 1 - 13 and Table 1 -
14, respectively. A number of abstracts, reports, and fact sheets are displayed by Table 1 - 15. A
profile by subject division for abstracts available from the Center for AeroSpace Information
Technical Report Server (CASlTRS) are displayed by Table 1 - 16.

Although in a prototype stage, the actual demonstration of print on demand, which was
achieved through the distributed production of the NASA Headquarters phone directory at each
center, is documented. In the past, printing was accomplished by the NASA centers as shown by

]Decision to exclude Headquarters as a node was made in December 1995.



the top band of Figure 2. The lower band of Figure 2 shows a fully operational electronic publishing
process. The middle band of Figure 2 describes the current process. A second application included
a file server that was designated the Public Affairs Information Series Server for the storage and
retrieval of Public Affairs fact sheets and information summaries. Finally, a third application was
added to document the pre- and post-processing steps involved during the preparation of a technical
report to be published by a typical NASA researcher or engineer at a center.

NASA wide Electronic Publishing Project - Comparative Publication Processes
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Figure 2. Comparative printing processes.

Figure 3 displays a conceptual
macro view of the publication process from
its conception to its storage, printing and
on-line retrieval. Details are covered by
Chapters 2, 3, and 4. Chapter 2
documents each NASA center's post
processing publication process. Chapter 3
documents each NASA center's STI
hardware, software, and communication
configurations. Chapter 4 documents each
NASA center's network topology. Chapter
5 documents lessons learned. Chapter 6
documents the STI standards and

guidelines, and Chapter 7 documents STI
EDD policy, practices, and procedures.

_ / _w _

Figure 3. End-to-end functionality.

The appendices contain supporting information. Appendix A documents the STI EDD
Project Plan jointly agreed to by all the participating NASA centers (Project Plan reflects status as
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ofNovember 1994; deliverables are reflected in Appendix C). Appendix B lists all the team members
for the STI EDD project. Appendix C displays the progress of the STI EDD project from its start to
its completion with its final delivery identified as this joint technical memorandum. Appendix D
documents how a user accesses the on-line reports. Appendix E describes the creation of an
hypertext markup language (HTML) file for a typical NASA fact sheet.

Recommendations

Conceptually, the prototype STI EDD project has demonstrated its potential value for the
dissemination of scientific and technical work accomplished by NASA's engineers, scientists, and
researchers. The statistical profiles, Tables 1 - 13 through 1 - 16 show the World Wide Web activity
for the period July through December 1995. As of December 31, 1995, the prototype STI EDD was
not fully integrated as a NASA Technical Report Server or a NASA Public Affairs Information Server;
however, the prototype system has achieved its goal of devising a concept that is sound and
feasible for the provision of scientific and technical information to the Agency, as well as to the
public. In achieving a fully operational STI EDD, it is recommended that:

. Headquarters Scientific and Technical Information Office continue to support the STI EDD
full implementation across the Agency through the use of an Executive Notice or Policy
Directive.

. The STI EDD Committee be formally established with members from each NASA center,
including the Center for AeroSpace Information, to coordinate and resolve Agencywide STI
policy issues and interoperability for the exchange of scientific and technical information
within the Agency and between agencies, as well as with commercial organizations and
foreign countries.

. Langley Research Center, who has been designated as the operations manager of the
Center for AeroSpace Information, also lead the implementation of the STI EDD project,
taking into consideration the initial creation of the technical publication to its availability on
each center's technical report server or the availability for printed copies on designated
networked high-speed production duplicators.

. Langley Research Center continue its role as the system administrator for the NASA
Technical Report Server.

. Dryden Flight Research Center continue its role as the system administrator for the NASA
Public Affairs Information Server.

. Each NASA center take on the role of continual maintenance of the center's technical report

server and public affairs information server, as well as its integration to the Agency's
networked high-speed production duplicators.

o Each NASA center participate in the integration of electronic document availability
authorization (DAA) and report documentation page (RDP) as part of the publishing
processes, i.e., creation to its archival and dissemination.

vii



Strategic Enabling Technology

The NASAwide Electronic Publishing System consists of an enabling capability for each of
the five Strategic Enterprises (Aeronautics, Mission to Planet Earth, Space Technology, Scientific
Research, and Human Exploration/Development) to access, via the World Wide Web, its scientific
and technical works and/or print-on-demand information (text, graphics, and images) within and
across the five enterprises.

When fully implemented, this enabling capability will allow the NASA centers and
Headquarters to perform wide-area, networked print-on-demand environments, as well as to provide
a central source for retrieving NASAwide STI on line at each user's workstation. The prototype STI
EDD project has established technical report servers at each NASA center. Additionally, with the
exception of Dryden Flight Research Center, each NASA center will have a networked print-on-
demand, high-speed production duplicator capable of printing quality print products.
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Appendix A--Team Members (Prototype STI EDD, Stage 4)

Scientific and Technical Information Office (Area Code - 202) Work

358-1389

621-0262

Fred Moore fmoore@ hqops.hq.nasa.gov
NASA Printing Management Officer, STI Office, Code Jl-I-

Thomas Hanson thanson @sti.nasa.gov (301)

STI EDMS Project Manager, STI Office, Code J'IT

Office of Public Affairs (Area Code - 202) Work

358-2345Elsie Weigel eweigel @ pao.hq.nasa, gov
Public Affairs Information, Public Inquiry Manager, Code P

Information Management Division - (Area Code - 202) Work

Andrew Schain schain @ goliath.hq.nasa.gov 358-0066

Ed Gallas egallas @hq.nasa.gov 651-8511

Center for AeroSpace Information (Area Code - 301) Work

Roy Stiltner rstiltner@ sti.nasa.gov 621-0131
Steve Mullen smullen @sti.nasa.gov 621-0320

Patsy Baxter pbaxter @sti.nasa.gov 621-0126

Lewis Research Center (Area Code - 216) Work

Lynn Boukalik Iboukalik @ lerc.nasa.gov 433-9701
Steven Eubanks S.Eubanks @lerc.nasa.gov 433-9479

Nancy Amman mgamman @lerc.nasa.gov 433-5793
Jennifer Sapienza sopienz @lerc.nasa.gov 433-8309

Jaclyn Facinelli JRFACIN @lerc.nasa.gov 433-6685
David Mazza MGDMAZA@ lerc.nasa.gov 433-8605

Pam Caswell P.Caswell @lerc.nasa.gov 433-5795

Dennis Dubyk mgdubyk@ lerc.nasa.gov 433-5805
Sue Butts sue.butts @lerc.nasa.gov 433-5790

Goddard Space Flight Center (Area Code - 301) Work

Mary Collins mary.collins @gsfc/nasa.gov 286-6152
Team Leader, Technical Information Services Branch, Code 253

Susan Hart sue.hart@ gsfc/nasa.gov 286-2800
Publications, Technical Information Services Branch, Code 253

Michael Grabenstein Mike.Grabenstein @gsfc/nasa.gov 286-2545
Technical Support, Library Services Branch, Code 252

Robin M. Dixon Robin.M.Dixon@gsfc/nasa.gov 286-9230
Technical Support, Library Services Branch, Code 252

Bob Lane bob.lane @gsfc/nasa.gov 286-5449
Printing/Duplicating, Technical Information Services Branch, Code 253

Paul Baker paul.baker @gsfc/nasa.gov 286-8485
Technical Support, Library Services Branch, Code 252

Robyn Mabry Robyn. Mabry @gsfc,/nasa.gov 286-5816
Technical Support, Technical Information Services Branch, Code 253

FAX

358-3063

621-0134

FAX

358-9345

FAX

651-8510

FAX

621-0134

621-0134
621-0134

FAX

433-8000

433-8000
433-5783

433-5783
433-8777

433-5783
433-5783
433-5783

FAX

286-1705

286-1705

286-1755

286-1755

286-1705

286-0257

286-1705
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Dom Vila Dom.Vila. 1 @gsfc/nasa.gov 286-7004

Technical Consultant, Desktop and Distributed Systems Branch, Code 251
Linda Pattison Linda.Pattison @gsfc/nasa.gov 286-4181

Technical Consultant, Desktop and Distributed Systems Branch, Code 251
Lori Macks Lori.Macks @gsfc/nasa.gov 286-0687

Technical Consultant, Desktop and Distributed Systems Branch, Code 251
Tammy Jones tammy.jones @gsfc/nasa.gov 286-5566

Public Affairs Office

286-1619

286-1619

286-1619

286-1707

Ames Research Center (Area Code - 415) Work FAX

Dick Tuey dick_tuey @qmgate, arc. nasa.gov 604-5147
STI EDD Project Coordinator, Code IS

Bob Haynes Bob_Haynes @qmgate.arc.nasa.gov 604-5577
Team Leader, Documentation Technology Branch, Code JIT

Loren Gifford Loren_Gifford @qmgate.arc.nasa.gov 604-5658
Documentation Technology Branch, Code JIT

John Adams John_Adams @ qmgate.arc.nasa.gov 604-5827

Reprography Technology Branch, Code JIR
Pete Masterson pete_masterson @qmgate.arc.nasa.gov 604-6512

Documentation Technology Branch, Code JIT
Dennis Gonzales dennis_gonzales@qmgate.arc.nasa.gov 604-6829

Documentation Technology Branch, Code JIT
Gaye Graves gaye_graves @qmgate.arc.nasa.gov 604-5558

604-1277

604-3622

Langley Research Center (Area Code - 804) Work FAX

Mary K. McCaskill M.K.McCaskill@larc.nasa.gov 864-2506
Cheryl Winstead c.w.winstead@ larc.nasa.gov 864-2497
Marilou Phillips m.s.phillips@ larc.nasa.gov 864-2516

Michael Nelson m.l.nelson @ larc.nasa.gov 864-8511
Donna Roper d.g.roper@ larc.nasa.gov 864-2505

Gretchen L. Gottlich g.l.gottlich @ larc.nasa.gov 864-2303
Andy Papp r.a.papp@ larc.nasa.gov 864-2496

Christine Ryan c.a.ryan @ larc.nasa.gov 864-3278

864-8869

864-8869
864-8869
864-8342

864-8869

864-8342
864-2496
864-8824

Dryden Flight Research Center (Area Code - 805) Work FAX

Robert Binkley binkley @xavier.dfrc.nasa.gov 258-3776

Yvonne Kellogg yvonne_kellogg @qmgate.dfrc.nasa.gov 258-3720

258-2792

258-3744

Jet Prooulsion Laboratory_ fArea Code - 818) Work FAX

Andrea Stein andrea.s.stein @jpl.nasa.gov 354-6611
Jeanne Holm jeanne.m.holm @jpl.nasa.gov 354-3006

Robin Dumas robin.c.dumas@jpl.nasa.gov 354-3118
Jim U'Ren juren @jpl-edm.jpl.nasa.gov 393-5009

Michael Hooks michael.q.hooks @jpl.nasa.gov 397-7000
Susan Pateracki susan.k.pateracki@jpl.nasa.gov 354-3617

Brian L. Biedebach brian.l.biedebach@jpl.nasa.gov 354-4829

354-2842
393-1565

393-1565
393-4698

393-7121
393-1418

393-9051

In addition to the prototype team members, the inclusion of the following centers are being phased

into the NASAwide STI Electronic Document Distribution project without any major interruption to the
current prototype implementation schedule. This decision was made in early February 1995.
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Marshall Space Flight Center (Area Code - 205)

Joyce Turner
Jeff Robinson

Annette Tingle
Jackie Pates

Becky Caneer
Wendell Smith

Diane Stephanouk
Justin Jackson

Joyce.Turner@ msfc.nasa.gov

Jeff. Robinson @msfc. nasa.gov
Annette.Tingle @ msfc.nasa.gov

Jackie. Pates @msfc.nasa.gov
Becky.Caneer@ msfc.nasa.gov
Wendell.Smith @msfc.nasa.gov

Diane.Stephanouk@ msfc.nasa.gov
Justin.Jackson @ msfc.nasa.gov

Work

544-4528
544-4589

544-4522
544-4524

544-4578
544-4725

544-4742
544-8474

Johnson Space Center (Area Code - 713) Work

Bill Larsen William.a.larsenl @jsc.nasa.gov

Carol Homan Carol.a.homanl @jsc.nasa.gov

Lynn Buquo Lbuquo @ja2.jsc.nasa.gov
Henri Daumas henri.daumasl @jsc2.nasa.gov

Jennifer Lestourgeon jlestour @ja2.jsc.nasa.gov
Systems Analyst

Duane Emmons demmons @ja2.jsc.nasa.gov

483-4062
483-0281

483-4716
483-9649

483-7262

483-6145

Kennedy Space Center (Area Code - 407) Work

Walt Covington walter.covington-1 @kmail.ksc.nasa.gov 867-4256

Bill Cooper william.cooper-2 @kmail.ksc.nasa.gov 867-3615
Dave Severance bocdcs @bocp2.ksc.nasa.gov 867-4635

Stennis Space Center (Area Code - 601) Work FAX

Bob Jeffries bjeffries.wpogate.ssc.nasa.gov 688-1119
Chief, Institutional Services Division, Code GA20

Vince P. Andres vandres@wpogate.ssc.nasa.gov 688-3931
Team Leader, Institutional Services Division, Code GA20

Terry Jackson terry.jackson.ssc.nasa.gov 688-1604
Computer Systems Analyst, Computer Systems Branch, Code KA23

Heidi J. Barnes hbarnes @wpogate.ssc.nasa.gov 688-1843

Systems Engineer, Technology Development Div, Science & Technology Lab

FTP Sites:

ARC

LeRC
LaRC

DFRC
GSFC

JPL
JSC

MSFC
KSC

CASI

128.102.194.143
139.88.70.110

tebtre.larc.nasa.gov

ftp.dfrc.nasa.gov
xdod.gsfc.nasa.gov

jpl-64-mosaic
139.169.18.100

eagle.msfc.nasa.gov
128.217.62.1

casil .casi.sti.nasa.gov

128.183.32.184

FAX

544-8610
544-8610

544-8610
544-8610

544-6010
544-6919

544-6919

FAX

483-3012

483-5383

FAX

867-1458
867-4534
867-2939

688-7469

688-1925
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Appendix BmPhasing Schedules

Each center participating in the prototype STI EDD project has a specific set of schedules

for its implementation of the technical report server. A composite schedule reflecting the integration

of each center's tasks are displayed by Figure B - 1 with supporting schedules displayed by Figures

B-2toB-9.

Figure B - 1

Figure B - 2

Figure B - 3

Figure B - 4

Figure B - 5

Figure B - 6

Figure B - 7

Figure B - 8

Figure B - 9

Prototype STI EDD Composite

Goddard Space Flight Center
Lewis Research Center

Ames Research Center

Langley Research Center

Center for AeroSpace Information

Jet Propulsion Laboratory

Dryden Flight Research Center

JSC/MSFC/KSC/SSC Centers and Hqts

Significant events leading up to each of the major deliverables are highlighted below:

1°

2.

3.
4.

°

6.

7.
8.

9.
10.
11.

12.
13.
14

15.

16.
17.
18.

19.
20.

21.
22.

23.

FAX to team, request for network topology at each participating center
Coordination with JPL regarding inclusion in NTRS as JPLTRS
Tech Focus Group VITS, presentation by Joint STI EDD Team - status

FAX to team, request for input to joint TM
a. Draft 1 - Chapters 2, 3, and 4

b. Draft 2 - Chapters 2, 3, 4, and 5
c. Draft 3 - Chapters 2, 3, 4, 5, and 6

d. Final Working Draft - Introduction plus all chapters
e. Joint Working Session at LeRC plus use of VITS
Coordination with DFRC regarding inclusion in prototype STI EDD project

Coordination with JSC regarding inclusion in prototype STI EDD project
Coordination with KSC regarding inclusion in prototype STI EDD project

Coordination with MSFC regarding inclusion in prototype STI EDD project
Coordination with SSC regarding inclusion in prototype STI EDD project

Budget memo sent to Budget Office for Code M STI EDD participation
Initiate file transfer testing between STI EDD file server sites

Fax joint plan addendum to Code M centers for their review
Initiate EDD application - Headquarters Telephone Directory
Initiate EDD application - Public Affairs Fact Sheets

Coordinate Implementation Hqtr's Telephone Directory - Code JOB-1 & JT
Presentation to ITMSC Standards and Architecture Sub-Board

STI EDD VlTS - Center status
Coordination with LeRC/MSFC/JSC - NPAIS

Presentation to Code U, Life & Microgravity Sciences & Applications
Coordination with Code JOB-1 & JT - GPO/Covers/Elec Interface Issues

STI EDD Workshop at LeRC

Headquarters to be included as a node in the STI EDD Project

Headquarters excluded as a node in the STI EDD Project

12/16/94
1/5 - 6/95

1/23/95
1/30/95

2/28/95
3/17/95

4/7/95
5/1/95

5/15/95
1/30/95
2/3/95

2/3/95
2/6/95

2/6/95
2/13/95
2/8/95

2/14/95
2/28/95

3/17/95
5/9/95

6/14/95
6/19/95
6/27-29/95

7/12/95
8/21/95

8/22-8/23/95
9/28/95

12/95
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Prototype STI EDD Composite Schedule

Page 1 of 1

NASA PROTOTYPE STI EDD PROJECT
EVALUATION AND IMPLEMENTATION TASKS

PARTICIPATING CENTERS (LeRC/GSFC/ARC/CASI/LaRC/JPL/DFRC)

4/3/96

f 1994 i 1995

Task Descriptions

GSFCEvalustionReport(Stage2-EPS/XDOD) !_lrR_,,o, _ m,_,.. --_r- _r

Electronic Oocumenl Distribution Report ' •

(Stage 4) j . _,_

Coordinate MOUsJEDD Guidelines _ .
mi u _

.... _¢mm ,

GSFC Prototype-Demo Platform Impln • .... _'_" ....................

/

,,.= : =b ' _,.

LeRC Prototype-Demo Platform lmpln _ _m •
m im

DFRC Prototype-Demo Platform lmpln ' !'_ _

JPL Prototype-Demo Platform Impln _r - : •

- =_. , i_ _=.,. t .,=,_

ARC Prototype-Dame Platform Impln y--- _ .... :-_-_ _ _ _r_ •

CASI Proto_p.o-Oemo Platform Impln ; T : I

NTRS Integration & Test (I.aRC) • "_ .......... ,=,=•

"-E ..... == =
_or DelNerabiee (Prototype EDD Project) _ _ _ 7 Y V" " V m

1996

,.j

_ Schedule Start/End • Schedule Completion Replaced By Joint Plan _'_

Figure B - 1. Prototype STI EDD Composite.

Headquarters was included as a node in the STI EDD project on September 28, 1995.
Integration into the scheduling of input to the Joint TM is shown by Figure B - 9.
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GoddardSpaceFlight CenterSchedule

Page 1 of 1

PROTOTYPE STI EDD PROJECT
EVALUATION AND IMPLEMENTATION TASKS

GODDARD SPACE FLIGHT CENTER
4/3/96

f
Task Descriptions

Prototype STI EDD Proposal

Initial MOU Signed By GSFC

Joint STI EDD Project Plan

Acquisition - Prototype STI EDD System

LaRC Technology Transfer

Evaluation Cycle

STI Office Project Review Board Approval

GSFC Meetings/Major Deliverablcs

NSSDC Mtg/Intcrim LaRC Tech Support/Interim

liverables

w_ m

N_

m Im

V Scheduled Start/End • Scheduled Completion

Figure B - 2. Goddard Space Flight Center.

==

.=-,=.

m

J
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LewisResearchCenterSchedule

Page 1 of 1

PROTOTYPE STI EDD PROJECT
EVALUATION AND IMPLEMENTATION TASKS

LEWIS RESEARCH CENTER

4/3/96

f

Task Descriptions

Prototype STI EDD Proposal

Initial MOU Signed By LeRC

Joint STI EDD Project Plan

Acquisition - Prototype STI EDD System

LaRC Technology Transfer

Evaluation Cycle

ST] Office Project Review Board Approval

and EDD Project Briefings

LcRC Meetings/Major Events

1994

mlm

m

m

m prom m

m_ m

(>
m

=wa.tu

1995 ! 1996_'N

¢._1,=

w

D_ _m

.V=-v.=._=_ j

_ Scheduled Start/End • Scheduled Completion
<_ Slippage To Later Milestone

Figure B - 3. Lewis Research Center.
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Ames ResearchCenterSchedule

Page 1 of 1
P

Task Descriptions

Prototype STI EDD Proposal

Initial MOU Signed By ARC (Replaced by Joint

Plan)

oint ST[ EDD Project Plan

gcquisition - PrototypeSTI EDD System

LaRC TechnologyTransfer

Evaluation Cycle

ST[ Office Project Review Board Approval

ARC Meetings/MajorMilestones

reparationof JointTM

PROTOTYPE STI EDD PROJECT
EVALUATION AND IMPLEMENTATION TASKS

AMES RESEARCH CENTER
4/3,196

1_ 1995 ! 1996"_

m

am

w

,m

r •

w m mm

w_ m

ml f,,..um,em_

J _ m n

m _T _ m _

_ ScheduledStart/End • ScheduledCompletion

Figure B - 4. Ames Research Center.
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Langley ResearchCenter Schedule

Page 1 of 1

PROTOTYPE STI EDD PROJECT
EVALUATION AND IMPLEMENTATION TASKS

LANGLEY RESEARCH CENTER
4/3/96

Task Descriptions

Prototype STI EDD Proposal

Joint STI EDD Project Plan

LaRC Technology Transfer

Evaluation Cycle - Implementation NTRS

(LeRC/ARC/GSFC/CASI/J PL/DFRC )

STI Office Project Review Board Approval

LaRC Meetings/Major Events

Preparation of Joint TM

mam

at

1994

am m

n

w w

ram. _ mm

in m

mn

m me

vv

.-.=
w

m
_,Ta

D b _m

_ --¢ -f

7. v-

o,,_,

m

J

_ Scheduled Start/End • Scheduled Completion

Figure B - 5. Langley Research Center.
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Centerfor AeroSpaceInformation Schedule

Page 1 of 1

PROTOTYPE STI EDD PROJECT
EVALUATION AND IMPLEMENTATION TASKS

CENTER FOR AEROSPACE INFORMATION

Task Descriptions

Prototype STI EDD Proposal

'oint STI EDD Project Plan

LaRC Technology Transfer

Evaluation Cycle

STI Office Project Review Board Approval

CASI Meetings/Major Events

Preparation of Joint TM

Status Reviews (Bi-wcddy Meetings)

Simulation Modeling

4/3/96

_994 _ ...... 199_ tg_-_
A!MiJ J_A_SIO N J iFiM_AIM'JiJ !A_S!O[NID_JjF_M

m_

i

_mf.w
_ c_.mmd

m

•

h_,.h.,,m.. M_

v ,/,
J

V ScheduledStart/End • Scheduled Completion _ SlippageTo LaterMilestone

Figure B - 6. Center for AeroSpace Information.
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Jet Propulsion LaboratorySchedule

Page 1 of I

PROTOTYPE STI EDD PROJECT
EVALUATION AND IMPLEMENTATION TASKS

JET PROPULSION LABORATORY

4/'JV96

f
Task Descriptions

PrototypeST! EDD Proposal

Statement of Work

1994

and

m

1995 11996 _

IM JiJ A S 0 N D J F M

Setup Team

EvaluationCycle

STI Office ProjectReview Board Approval
and EDD ProjectBriefings

JPLMeetings/Major Events

Preparation of Joint TM

\

V ScheduledStart/End

m

am am_ m_llm _ b_ m

me

i u

1Mm a..m _m

m

• Scheduled Completion

J

Figure B - 7. Jet Propulsion Laboratory.
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Dryden Flight Research Center

Page 1 of 1

PROTOTYPE STI EDD PROJECT
EVALUATION AND IMPLEMENTATION TASKS

DRYDEN FLIGHT RESEARCH CENTER
4/3/96

!7 jA:S_VN 0 _FM'A M JJ A_--OFN OiJTF;M

f

Prototype STI EDD Proposal

Statement of Work

Setup Team

Evaluation Cycle

STI Office Project Review Board Approval

and EDD Project Briefings

Public Affairs Information Series Server

Implementation

DFRC Meetings/Major Events

w

t,_MD_

-v

_,op _t m_

m m

m _ _ mk, Preparation of Joint TM

( _ Scheduled Start]End • Scheduled Completion ._

Figure B - 8. Dryden Flight Research Center.
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JSClMSFCIKSClSSCCenters and Hqts Schedule

Page 1 of 1
f

PROTOTYPE STI EDD PROJECT
EVALUATION AND IMPLEMENTATION TASKS

JSClMSFClKSClSSClHQTS
4FJt96

Task Descriptions

Initial Coordination
JSC/MSFC/KSC/SSC

Joint STI EDD Project Plan -
Addendum

Johnson Space Center

Marshall Space Flight Center

Kennedy Space Center

Stennis Space Center

Major Events/Milestones

Headquarters Inclusion

1995 1996

_an r IFeb_MarlAprTMay j_nun Jul i._A=ugi.se_iiOct__Nov__Dec_ Jan ]_eb_Mar

W
_ m

_m_A

k

_a _ W 1rl

Iflll im 111

_= I/1 1art

lll Ioo
Fd T_t

,_ "rTd

1/11 I_,

M ,_ 'v'u

V Scheduled Start/End • Scheduled Completion Slippage To Later Mileston_

Figure B - 9. JSClMSFClKSClSSClHQTS.
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Appendix C_Accessing NASAPublic Affairs Information Server(NPAIS)

Using Netscapefor Windows

Instructions for using Netscape for
Windows are provided below. The same-step
by-step instructions can be used for using
Netscape for the Macintosh.

Step 1 Double click on the Netscape
icon in Program Manager. If
you have the Netscape Home
Page as your default, double
click on Net Directory; this will
give you a Home Page listing
for Step 2,

Step 2 Double click on Government;

this will give you the next Home
Page listing for Step 3.

Step 3 Double click on Agencies; this
will give you the next Home
Page listing for Step 4.
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Step 4 Scroll down the Home Page and
double click on Independent;
this will give you the next Home
Page listing for Step 5.

Step 5 Double click on NASA; this will
give you the next Home Page
listing for Step 6.

Step 6 Double click on Dryden Flight
Research Center; this will give
you the next Home Page for
Step 7.
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Step7 To access the NPAIS Home
Page, use the following URL:
http:llwww.dfrc.nasa.govl
PALS; this will give the next
Home Page, go to Step 8.

Step 8 Scroll down the Home Page till
you can access the Dryden
Flight Research Center; go to
Step 9.

Step 9 Double click on Dryden Flight
Research Center to access

Home Page for DPAIS On Line
Fact Sheets; go to Step 10.
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Step 10 Scroll down the Home Page
listing until you reach Dryden
FactSheets;go to Step11.

Step11 Double click on Dryden Fact
Sheets and go to Step 12.

Step 12 Select the fact sheet you want
by double clicking on B-52
Launch Aimmft; go to Step 13.
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Step 13 Scroll down the Home Page
until you see the specific key
word you desire to do further
research on; go to Step 14.

Step 14 Double click on the key word X-
15 to enable the execution of

keyword searching against the
NASA Technical Report Server;
go to Step 14.

Step 15 Scroll down the Home Page to
view the specific title pages that
the key word found. The NTRS
will list all hits by xTRSs
currently available; go to Step
16.
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Step 16 To obtain the abstract of the list
of titles available, double click
on The X-15 Airplane
Lessons Learned; go to Step
17.

Step 17 At this step, you will have the
abstract which you can now
print out on your local printer by
double clicking on the Netscape
Print Button; go to Step 18.

Step 18 Double click ok to print the
abstract on your local printer.
Results of the printed abstract
are shown by Step 19.
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Step19 Printed abstract from the

Dryden Technical Report Server
(DTRS).

_dm T_al P_.D_ _

Walham H Dana "The X.l$ AtrpJmn¢ - l_sl LN_¢d ," AIAA Paper '}3 01no NASA

DTydrn Fligh; Rc_atctl Fa¢ilit_. _._ _ a.,d_. CA 93_,23-0273. IQg_. Prepared _ P_pCT tof _e 31sI

Ae_spece Sclen_ Mee_mt;/_ Exh,b,_. R_. NV, 1993. H-I 8S0

_ntt_

Al_t_t: ]he X-I _ _v_ rc_e._m:h _m_n_ fl¢_ I_ an _]mud,: _f _ _4.00_ fi and re_h_d Math

"_(_ In _lm_t 2(_0 flights, th_s a_rpi_ _ used _n g_h_ _d_mlc-hc'*lini_. _ m_lxa-,l] l_ad_
_ug_l_l_ and consul lad mU'wo_p_ct _ -r¢cnt_. d_lz Ih,_ I_pcr dr_r_¢_ the o1_ _m_ d_L_. _1

npcm_n of _h_ X-I _ _rpla_ F_ _ddl_,_. I ¢_',om Ice.meal from d_¢ ),÷ ] _ _rplar_ II_t e¢_

,lppLic.ab_ to designm_ _ul t_t_n_ t_,_ _io_al Ae_Spe¢_ Plane _ d_c_s_t_

At step 12, you have the functionality to print the Document Title as shown by Step 19, or to
print the file in PDF or PostScript, if you have available on your PC the necessary software. Note
that the size of the PDF and PostScript files are shown.
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Appendix D--Creating an HTML File and Setting up an xTRS

Introduction

This appendix was created from exerpts taken from an instruction course on the "Authoring
HTML Documents/Home Page," taught by Ms. Robin Dumas, Information Systems Services, Section
392, Jet Propulsion Laboratory. Requests for her instruction manual may be directed to her on e-
mail at Robin.C.Dumas @jpl.nasa.gov. The following text will provide the process used in creating
an html file using a Public Affairs Office Fact Sheet prepared by DFRC as an example. Before an
html file can be created, it must first be converted from the word processing file format to a text file
format and then html tagged. Graphics are converted to gif format. In the Public Affairs Office
environment, the word processors used are Personal Computers and Macintosh machines.
Conversions are displayed by Table D - 1. Table D - 2 provides a list of HTML tags and their
definition. Following Figure D - 4 are instructions on setting up an xTRS.

Table D - 1. Conversion to Text

Software Personal Computer Macintosh

PageMaker Export text only, e.g., abc.txt

Microsoft Word Save as text only, e,g,, abc.txt

WordPerfect Save as ASCI (DOS) text only, e.g.,
abc.txt

Graphics Save as abc.gif file Save as abc.gif file

Table D - 2 HTML Tags

HTML Tag What it means

<html> & </html> Indicates that file is an html file, where / represents ending point

<title> & </title> Indicates text that will be in browser window box

<body> & </body> Indicates main body of file

<h#> & </h#> Indicates level of heading where # represents levels 1, 2, 3, 4, 5, or 6

<p> Indicates paragraph break

<br> Indicates line break (no extra space)

<hr> Indicates horizontal rule

<b> & </b> Indicates bold text

<i> & </i> Indicates italic text

<tt> & </tt> Indicates fixed width text

<pre> & </pre> Indicates fixed width text in which tabs and line breaks are displayed in the same
locations as in the source html file

<blockquote> & </blockquote> Indicates indented text separated from surrounding text

<address> & </address> Indicates address text at end of file
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HTML Tag What it means

<o1> & </o1> Ordered (numbered) list

<ul> & </ul> Unnumbered list

<li> Indicates line item of list

<dl> & </dl> Indicates definition list

<dt> Indicates word being defined

<dd> Indicates text of definition

<img src = "filename"> Indicates in-line image file where filename is name of file
Must be a .gif or .xbm file format
Keep under 30Kb, since larger files take longer to display

<a href = "filename">link

anchor</a>
Indicates link to another file (.html, .tiff, .jpeg, .au, etc)

Where filename = name of file being linked, and
Link anchor = text indicating hypertext link
Filename must include pathname

Use for larger image files

Relative pathname Used when linking related documents which will remain in one directory or on one
file server, e.g., "contents.htm"

Absolute pathname Used when linking unrelated files, or linking to another Home Page or server
Must include entire pathname
- scheme://host.domain/path/filename

where scheme = type of link, host = server, domain =

where the server is known, path = directories, and filename = name of file
e.g., "http://techinfo.jpl.nasa.gov/sec644/authoring_html/toc.html'

Source Document

The first couple of paragraphs of a Fact Sheet have been extracted and are displayed below:
HTML tagging is shown by the next section.

F-8 Digital Fly-By-Wire Fact Sheet

The Digital Fly-By-Wire (DFBW) concept utilizes an electronic flight control system coupled with a
digital computer to replace conventional mechanical flight controls.

The first test of a DFBW system in an aircraft was in 1972 on a modified F-8 Crusader at the Dryden
Right Research Facility, Edwards, Calif. It was the forerunner of the fly-by-wire flight control systems
now used on the space shuttles and on today's military and civil aircraft to make them safer, more
maneuverable, and more efficient.

Background

In the first few decades of flight, pilots controlled aircraft through direct force -- moving control sticks
and rudder pedals linked to cables and pushrods that pivoted control surfaces on the wings and tails.
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HTML Tagged Document and MOSAIC Display

Figures D - 1 to D - 3 displays a fully tagged html file which includes the hyperlink to a gif file.

Removal of all tags would represent the source document in ASCI format. The ASCI format
is created by saving the source document as an ASCI file from whatever DeskTop word processing

Figure D - 1. HTML coded file. Figure D - 2. HTML coded file.

software was used to create the fact sheet. Explanation and use of the tags are contained in Table
D - 2. Figure D - 4 displays the first page of the Fact Sheet by MOSAIC on a PC. By comparing the
source document with Figure D - 1, the creation of Figure D - 4 can be accomplished. Specifically,
the steps are as follows:

F-8 Digital Fly-By-Wire Fact Sheet gives:

<HTML>
<HEAD>

<TITLE>F-8 Digital Fly-By-Wire</TITLE>
</HEAD>

Indicates start of html file

Indicates start point of header
Indicates title

Indicates end point of header

<BODY> Indicates start point of main body of file
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The masthead is inserted next:

<CenterxIMG SRC="http://www.dfrc.nasa.gov/PAIS/DFRC/HTML/DFRCMasthead.gif" ALT="[Image: Fact Sheet

Mastheed]'></CENTER> Masthead image is linked to file

Zn anoc_ter aerie= of a=ccellful _es_s, m soit_are back-_p sy=cem
_Resid_nt I_ackup System: _a= de_onst:aLed a6 a means _u sJrv:v_

cotm_n s0ttwate taunts: _hich t'ould ,_ase all thxee chdnnels tD

_at] Th_S @Y$_e_ _s t:_en sut_Be_T_e_t_'y used on _y ex_er_ntai

_d production airc_af_ syst_

The _rgde_ preset[ also _rk._d _i¢h _ne Br_ln _o_/al Al==ra=t

_o _ze w._cn researcher_ are il,ve_:gat_ng _L_ght r'*>nt¢_,l_ _rL h_<_h
-_sk tliqht envtrcrm_encs Ouri_z conting_nCleS, pilo_ _a_ disenq_qe

z,_e _round con_rcl soft,re and _¢:h tc _ck'_p _ board controls

in _sA h_*to_v.

_x_np_cl f_ca_ions<ln2_

The _-_ a_rcratt wa_ origlrmll_, buil_ _ LTV Aeros_ce, Da,-as

P_rp2ant w_ a Pra_ *c_d w/'_L_n_/ o5_ _urbo]et

Viln_s_a_ i_ 3') teet 2 _.nchez ¢35'_ $¢lumce .;eel=

Overal] IPnqrr. i* b4 .*eer 6 incn_s, and height is I% too_ _ l-rhe_

-v-

_lown as _he DF_ tes_bed Irj NAJA f_, 1972 to 1985

[-ieet 1,. _s were the _irs( c-_fr[_l _o_J pl*l_o with _p'eLJS tr, _x,-p_:

of I0_0 m_h LTV won _he Collier _rophy tot _t_ dPsig:_ an_ deve]opc_ent

ro_t _roduc_ion was _ _:

*C_nT_._ SR("'htlD:','_,dfrc _sagu ",rPAIS/DF_(2 H'IM[':ld*a =gif , ALT " NAS

NAS_ UZ_'O.:, : _ i ght Resemr_h cen_er_-
pubi:c- Att_il'. oEtuce.:_K>

_dwai_ Cal_ _521.Sa.

cA HGEV "mail_o:_ao_s.dtrc.nasa g_v'_paoen_s dfrc nasa q_v<*A_¢_G_

.R.Drr_nt<,F> DFRC FE OI]-_21)%,:BR-

.B>Mod_fled<,_> May 1992

Figure D - 3. HTML coded file.

Title is inserted next:

<CENTER><HI>F-8 Digital Fly-By-Wire</Hl>
</CENTER>

<HR SIZE="5"> Image is sized

Image of F-8 is linked and inserted next:

<CENTER><img src="http://www.dfrc.nasa.
gov/PAIS/DFRC/HTML/Photos/ECN-3312.gif">
</CENTER>

<P> Start point of paragraph

The Digital Fly-By-Wire (DFBW) concept utilizes an
electronic flight control system coupled with a digital
computer to replace conventional mechanical flight
controls.

<P> Start point of next paragraph

The first test of a DFBW system in an aircraft was in 1972

on a modified F-8 Crusader at the Dryden Flight
Research Facility, Edwards, Calif. It was the forerunner
of the fly-by-wire flight control systems now used on the

space shuttles and on today's military and civil aircraft to
make them safer, more maneuverable,
and more efficient.

Header number 2:

<H2>Background</H2> Next header

<P> Next paragraph

In the first few decades of flight, pilots controlled aircraft through direct force -- moving control sticks and rudder pedals
linked to cables and pushrods that pivoted control surfaces on the wings and tails.

<P> Next paragraph

Fleet F-8s were the first carried based plane with speeds in excess of 1000 mph. LTV won the Collier Trophy for its
design and development. Total production was 1,261

<P>

<CENTER><IMG SRC="http:llwww.dfrc.nasa.gov/PAISlDFRC/HTMIJnasa.gif" ALT="-- NASA --"></CENTER>\

<P>
<HR>

NASA Dryden Flight Research Center<BR>
Public Affairs Office<BR>

Edwards, Calif. 93523<BR>

(805) 258-3449<BR>
<A HREF="mailto:pao@ news.dfrc.nasa.gov">pao@ news.dfrc.nasa.gov</A><BR>
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NASA FactsN

DRYDEN FLIGHT RESEARCH CENTER

F-8 Digital Fly-By-Wire

The Digital Fly-By-Wire (DFBW) concept uffiizes an electronic flight control system

coupled with a digital computer to replace conventional mechanical flight controls

The first test of a DFBW system in an aircraft was in 1972 on a modified F-8 Crusader at

the Dryden Flight Research Facility, Edwards, Calil. It was the forerunner of the fly-by-wtre

flight controt systems nOw used on the space shutlJes and on today's military end civil
aircraft to make them saler, more maneuverable, and more efficient

Background
In the first few decades of flight, pilots controlled aircraft through direct folce -- moving

control sticks and rudder pedals linked to cables and pushrods that pivoted control

surfaces on the wings and tails.

Figure D - 4. MOSAIC display.

<p>

<P>
<B>Document</B>: DFRC-FS-011-9205<BR>

<B>Modified</B>: May 1992

</BODY> Indicates end point - BODY

</HTML> Indicates end point - HTML

Setting Up xTRS (Technical Report Server)

This section of the Joint Technical

Memorandum was written by Mr. Michael Nelson, LaRC,
and can be retrieved at

"http://techreports.larc. nasa.gov/ntrs/xtrs.html. The
HTML ASCII file follows:

<html>
<head>

<title>How Do I Set Up My Own Technical Report
Server?</title>
</head>

<body>
<hl >

How Do I Set Up My Own Technical Report Server?
</hl >

<hr>

<h2>Two Things are needed:</h2>

<p>
<b>

<dd> 1. a WAIS URL that points to your abstract
database

<dd> 2. a URL that points to your xTRS home page
</b>

<hr>
Notes:
<hr>

<p>
<o1>

<LI> You will need to install some version of WAIS on your machine. The best version of WAIS is freeWAIS-sf:

<p>
<ul>

<li> <A
href='http://_s6-www_inf_rmatik.uni_d_rtmund'de/freewA_S_sf/">http://_s6_www.infOrmatik'uni_d_rtmund_de/freewA_S_sf/
</A>
<LI> Pfeifer, Ulrich; Fuhr, Norbert; Huynh, Tung: "Searching Structured Documents with the Enhanced Retrieval

Functionality of freeWAIS-sf and SFgate", Proceedings of the Third International World Wide Web Conference,

Darmstadt, Germany, April 10-14, 1995, pp. 1027-1036. (
<a

href="http___www_igd_fhg_de_www_www95/papers/47/fwsf/fwsf_htmr'>http://www_igd_fhg_de/www/www95/papers/47/fwsf/f

wsf.html</A>)
<li> freeWAIS-sf has a very powerful and flexible indexing mechanism. Its use is covered in <A href="#appa">Appendix
A.</a>

</ul>

<p>
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<li> If you do not wish to install freeWAIS-sf, and already have another version of WAIS installed at your site, I can offer

the following SunOS binaries: (the source has been lost ;-)
<p>
<ul>

<LI>

<href=_http:/_www__arc_nasa_g_v/ntrs_waisserver_>http://www__arc_nasa_g_v_ntrs_waisserver</A>
<LI> <A

href="http://www__arc_nasa_g_v/ntrs_waisindex'>http://www__arc_nasa_g_v/ntrs/waisindex</A>
<li> If you use this version of <tt>waisindex</tt>, use:

<p>
<img src=" http://www.larc, nasa.gov/images/top_divider.xbm"><p>
<code>

waisindex -pos -export -t html -d xtrs index $YEARS/*.html
</code>

<p>
<img src="http:/Iwww.larc.nasa.gov/imageslbottom_divider.xbm">

<p>

</ul>

<p>

<li> Put your "citations + abstracts" in <b>refer</b> format.

<p>
<ul>

<li> refer format has been around for a while. On SunOS systems, you can <tt>man addbib</tt> for more information.
<li> An HTML version of the tag explanations is available at: <a
href=_http:__www.cs_indiana_edu/ucstri_bib_f_rmat'_>http:__www_cs_indiana_edu_ucstrir_ib_f_rmat</a>
<li> Sample refer citations can be viewed at: <a

href=_http:__techrep_rts__arc_nasa_g_v/ltrs_examp_es_htmr'>http:__techrep_rts__arc_nasa_g_v_ltrs_examp_es_htm_</a>
<li> A compressed tar file of all LTRS contents in refer format can be viewed at: <a
href=_ftp:/_techrep_rts__arc_nasa_g_v__waters_waters_tar_Z_>ftp:/_techrep_rts__arc_nasa_g_v/_waters/waters_tar_Z</a>_ This
is provided for reference only -- you do not have to do anything with these contents.

<li> There is nothing magic about refer; you can use some other format if you wish. You'll be on your own though for
adapting / creating filters to process other formats.
</ul>

<p>

<LI> There is a Perl program to process the refer citations. This program (and its library) have binary characters in them
and they must saved to disk prior to viewing them. In other words, you must save the links without actually viewing them.
A copy-n-paste will not worklll

<p>
<ul>

<li> <a href='http:/Iwww.larc.nasa.govlntrslbib">http:llwww.larc.nasa.govlntrslbib</a>
<li> <a href='http:/_www__arc_nasa_g_v/ntrs_accent_p_->http:/_www__arc_nasa_g_v_ntrs_accent_p_</a>
<li> <tt>accent.pl</tt> is a library file for <tt>bib</tt> -- it must be visible to <tt>bib</tt>. Edit the following lines of

<tt>bib</tt> appropriately:
<p>
<img src="http:/Iwww.larc.nasa.govlimages/top_divider.xbm'><p>
<code>

unshift(@ INC,'/ump/csb/home/mlrYltrs/bin'); <br>

require('accent.pl"); <p>
</code>

<img src="http://www.larc.nasa.gov/images/bottom divider.xbm">
<p>

</ul>
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<p>

<li> <tt>bib</tt> is very easy to use. Here are some sample invocations:

<p>
<ul>

<LI> To take <b>many</b> refer files, and convert them to <b>many</b> .refer.html files to be used for
<tt>waisindex</tt><p>

<p>
<img src=" http://www.larc.nasa.gov/images/top_divider.xbm"><p>
<code>

bib -ha -hk *.refer
</code>

<p>
<img src="http://www.larc.nasa.gov/images/bottom_divider.xbm">

<p>

<li> To take <b>many</b> refer files and convert them to a <b>single</b> .html file <i>with abstracts</i> for browsing

<p>
<img sm="http://www.lam.nasa.gov/images/top_divider.xbm"><p>
<code>

bib -ha *.refer >> all-years-abs.html
</code>

<p>
<img src="http://www.lam, nasa.gov/images/bottom_divider.xbm">

<p>

<li> To take <b>many</b> refer files and convert them to a <b>single</b> .html file <i>without abstracts (i.e. just

citations) </i> for browsing

<p>
<img src='http://www.larc.nasa.gov/images/top_divider.xbm"><p>
<code>

bib -h *.refer >> all-years-cit.html
</code>

<p>
<img src='http://www.larc, nasa.gov/images/bottom_divider.xbm">

<p>

</ul>

<p>

<li> The source code for NTRS is available at: <a

href=_http://www__arc_nasa_g_v/ntrs_ntrs_p_">http://www__arc_nasa_g_V/ntrs/ntrs_p_</a> <b>This is for your knowledge

only</b>; you do not have to install NTRS or use anything from this script to set up your technical report server.

<p>

<li> A csh script that I used to maintain LTRS is in <A href="#appb">Appendix B</a>. It should help you automate

maintainance for your site.

<p>

<li> Your technical report server should support, at a minimum, 2 functionalities:

<dd> 1. Searching
<dd> 2. Browsing

<p>
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Searching is the trickiest to implement, but is the part used most significantly in NTRS.

<li> The following may be of use to your site as well:

<p>
<ul>

<li> user feedback form: <A

href=_http:__techrep_rts__arc.nasa_g_v/ntrs_feedback_p_">http:__techrep_rts__arc_nasa_g_V/ntrs/feedback_p_<_a>
<li> abstract entry form: <a

herf=_http://techrep_rts__arc_nasa_g_v_ntrs_c_nrtrib_p_">http:_/techrap_rts__arc_nasa_g_v_ntrs/c_nrtrib_p_</A>
<li> No promise is made about their quality, code aesthetics, or anything else. ;-)
</ul>

<p>
<LI> The e-mail list for NTRS feedback and notices is:<p>

<tt>ntrs-admin @techreports.larc.nasa.gov</tt><p>
Please e-mail <tt>m.l.nelson @larc.nasa.gov</tt> if you want on or off this list.
The current members of the list are at: <a

href="http://techreports, larc. nasa.gov/nt rs/nt rs-ad min .txt">http://techreports. larc. nasa.gov/ntrs/ntrs-admin .txt</a>

<p>

<li> The following services are being worked on:

<p>
<ul>

<LI> Parallel searching in NTRS (Ming Maa, Michael Nelson)
<li> Gateways with non-WAIS databases (Ming Maa, Michael Nelson, Jeff Robinson, Alberto Accomazzi)
<li> Fielded searches (not too much interest in this of late)
<li> NTRS acting as a proxy to resolve the long URL / firewall problem (Ming Maa, Michael Nelson)
</ul>

<p>
</ul>

<p>
</oi>

<hr>

<p>
<a name="appa"></a>

<h2>Appendix A: Using freeWAIS-sf</h2>
<hr>

fraeWAIS-sf does not support the <tt>waisindex ... -t html ... </tt> construct. Instead, it has the concept of a "format" file,
where the user builds the description of how the files should be indexed. It is useful for all types of files, not just HTML
files. This format file is also how fielded searches would be added if you are ready to take that step.

<p>

For the example given below, it assumes that your HTML files are following the correct HTML 2.0 specifications and
have the following tags (white space and case are not important):

<p>
<hr>

<pre>
&ItHTML&gt

&ItHEAD&gt
&ItTITLE&gt ...
&It/HEAD&gt

&ItTITLE&gt

&ltBODY&gt
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Stuff ....

&it/BODY&gt
&It/HTML&gt

</pre>
<hr>

<p>

<tt>waisindex</tt> would then be invoked like:

<p>
<img src="http://www.larc.nasa.gov/images/top_divider.xbm"><p>
<code>

waisindex -pos -export -T HTML -t fields -d xtrs_index $YEARS/*.html
</code>

<p>
<img src="http://www.lam.nasa.gov/images/bottom_divider.xbm">

<p>

This assumes the existance of a file <tt>xtrs index.fmt</tt>. This format file would look something like:

<p>
<hr>

<pre>

&ltrecord-end&gt/(&lt.BO DY&gtI&It.HTM L&gt)/

&ltlayout&gt
&ltheadline&gt/&ItTITLE&gt//&ItVTITLE&gt/80/&ItTITLE&gt *./

&ltend&gt

&ltfield&gt/&ItHTML&gt/
stemming TEXT GLOBAL

&ltend&gt/&lt.BODY&gt/

</pre>
<hr>

<p>

You will need a separate format (.fmt) file for each database you index.
This file tells <tt>waisindex</tt> to use the string between the &ItTITLE&gt tags as the string for the headline. The
headline is the list of "titles" that one sees immediately upon doing a WAIS search. The "80" in this line indicates

to only use the first 80 characters. The format file also tells <tt> waisindex</tt> to index everything between the
&ItHTML&gt tag and either one of the tags: &It/HTML&gt or &lt/BODY&gt.

<p>
<hr>
<hr>

<hr>

<p>
<a name="appb"></a>
<h2>Appendix B: A Sample Script for xTRS Maintainenance</h2>
<hr>

<pre>
#1/bin/csh -x

# Update abstract lists, WAIS indexes
#
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# Michael Nelson m.l.nelson@larc.nasa.gov
#

#

# usage: Itrs-update year [years...]
#

set REFER_ROOT--/ump/csb/home/mln/reports/refer
set WAIS_ROOT--/usr/Iocal/wais/wais-sou rces
set WAIS_TM P=$WAIS_ROOT/wais_tmp

set LTRS_HTM L_ROOT=/u mp/csb/home/mln/http/Itrs

#

# update each year
#

foreach year ($argv[*])
cd $REFER_ROOT/$year
bib -ha -hk *.refer

cd $LTRS_HTML_ROOT

bib -ha ~/reports/refer/$year/*.refer > new.195year.html && mv new.195year.htm1195year.html
bib -h ~/reports/refer/$year/*.refer > new. 19$year-cit.html && mv new. 195year-cit.htm1195year-cit. html

end

#

# update total lists
#

cd $LTRS_HTML_ROOT

bib -ha -/reports/refer/??/*.refer > new.abs.html && mv new.abs.html abs.html
bib -h ~/reports/refer/??/*.refer > new.cit.html && mv new.cit.html cit.html

#

# update WAIS indexes
#

# builds the indexes in a temporary directory, then copies them overtop of

# the existing indexes to minimize service interruption
#

# does not try to do incremental builds

cd $WAIS_TMP

/ump/csb/home/mln//Itrs/bin/waisindex -pos -export -t html-d firs_index ~lreportslrefed??/*.html
mv Itrs_index.* ..

#

# final updates
#

# (generates the waters tar file)

cd

(cd -/reports/refer ; make-waters )

_pm>

<hr>

<p>
<hr>

<p>

<A HREF = "http://www.larc.nasa.gov/larc.html"> <IMG SRC="http:l/www.larc.nasa.gov/imagesf75small.gif">LaRC
Home Page </A>

<A HREF = "http://www.nasa.gov/"> <IMG SRC = "http://www.larc.nasa.gov/images/NASAIogosmall.gif">NASA Home
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Page</A>
<p>
<hr>

<address>Last Updated
Mort Ju117 16:35:47 EDT 1995
</address>

<address><A HREF="http://www.larc. nasa.gov/-mln/">Michael Nelson (m.I. nelson @larc.nasa.gov)</address></A>

</body>
</html>
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